United States Environmental Protection Agency — Region 2

Response and Prevention Branch

2890 Woodbridge Ave, MS 211

Edison, New Jersey 08837
CERCLA Removal Action Dall Work Order Page 1 of 1
ntrag 'Wj EP-S2-15-01

- August 01, 2017-August 12, 2017
_ 07:30-18:00

: n/a . 55

RM Field Accountant Carpenters
1 Operators 1 T&D Coordinator 10
Techs Health & Safety
1.5 Inch Submersible Pump 0 Forklift- walkie, (Pallet Jack) 1
10 K Track Loader 0 Storage Conex Container (40) 2
1700 linear feet of 6 foot chain link fence with base plates, 0 Non-Haz Debris Roll Off 0
hardware, sand bags. ( Area 5 and 1 fencing ) (as of 8-28-16)
2,000-4000 gallon water tank 0 Office Chairs 10°
200 feet of lay flat discharge hose (rental) 0 GES Vehicle (2 trucks, 1 SUV) 3
3.0 Inch Trash Pump 0 Office Trailer Large (8°*40%) 1
300 linear feet of 6 foot chain link fence with base plates, hardware 0 Office Trailer Small (8°x 20”) Crew & Instrument 2
and sand bags (GNBC Office work area)
34,000 pound excavator 0 Mini Excavator- <10 K Ibs. 0
40 feet of Pump Suction Hose (rental) 0 Plate Compactor (gas) 200-2991b gas 0
Skw-10kw Generator 0 Plywood-Enough for pathway from parking lot to Area 9 0
Conex Box
70k 1bs-80k Ibs Excavator with thumb 0 Pressure Washer- 2500-<3000 psi 1
8X28 Dress out/screening trailer 0 Skid Steer 1
Air Compressor-100 psi 0 Skid Steer Attachment: Bucket 1
Canopy-10x10 0 Skid Steer Attachment: Forks 1
Car port canopy for Decon Tent 0 Super Sacks 0
Cubic Yard Boxes 0 Wireless Internet Router 2
Exhaust fans for GNBC air system 0 Handicap Portable Toilet 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 11 ton Single Drum roller 1
respirator radioactive particle cartridges)
Fork Lift- telescoplc 6000 1b off road 1

1. RM&FCA authonzed off-site hours for 1900 55, invoices, and ordermg servwes/supphes Please prov1de 1900-55 electromcally to OSC for review when off 81te
1900-55 can be compiled in date ranges when verbally authorized by OSC.

2. T&D Coordinator authorized Off-Site hours to support T&D shipments.

3. Demobilize Liquid Nitrogen Tank.

4.  Plan for demobilization efforts. Travel day July 30, 2017.

5 Plan for T&D shipment of two cubic yard boxes/sacks of soil/slag samples with US Ecology.

6 Plan for equipment needed to perform T&D, HPGe load out, Conex and trailer demobe, relocation of Area 5 trees to Area 6, fence removal, Area 7 northern fence
securing, railroad tie placement around Area 5. Equipment arrival on July 31, 2017

7 Investigate cost for railroad ties along western side of Area 5 (From corner of Rapids Bowling Alley along the hotel parking lot).

8. Remove clean rock near southeast side of the bowling alley and bring below grade and then install asphalt cap. Contact asphalt company for price.

9.  Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

10. Overtime is approved by OSC.

“OSC needs to be nouﬁed When off site hours worked & for what specific task. Extended work hours authon ized as needed b) thes oscC and Wlll be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the
performance of the above cited delivery order.
Signature of OSC Signature of Contractor’s Representative

I acknowledge receipt of this work order




